
January 30, 2004
Supersedes October 15, 2003

BEFORE SUBMITTING YOUR BID

1. Use pen and ink to complete the Bid.

2. Have you signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments & Submission of 
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any 
other Certifications or Bid Requirements listed in the Bid Book.

4. Have you included prices for all Bid Items?  (“Zero is not considered a bid price.”)

5. Have you included a bid guarantee?  Acceptable forms are:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.
(Or forms that do not contain any significant variations from the Department’s 
forms as solely determined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money 
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to 
Contractors.

6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the 
package is delivered directly to the DOT Headquarters Building in Augusta.  Other 
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable.

AND FOR FEDERAL AID PROJECTS

7. Have you included your DBE Utilization commitment in the proper amounts and
signed the DBE Certification?

If you need further information regarding Bid preparation, call the DOT Contracts Section 
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the 
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003
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NOTICE
The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at: 
MDOT.contracts@maine.gov.  Each bid package will require a separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids  using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department.  Electronic bids must be submitted via
http://www.BIDX.com.  For information on electronic bidding contract Rebecca Pooler at 
rebecca.pooler@maine.gov.



NOTICE
For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open
PIN:
Town:
Date of Bid Opening:
Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed
PIN:
Town:
Date of Bid Opening:
Name of Contractor:
This should not be much of a change for those of you who 
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:
Name of Contractor:

October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

KNOW ALL MEN BY THESE PRESENTS THAT       

    , of the City/Town of    and State of  

as Principal, and                 as Surety, a 

Corporation duly organized under the laws of the State of               and having a usual place of 

Business in       and hereby held and firmly bound unto the Treasurer of 

the State of Maine in the sum of                     ,for payment which Principal and Surety bind 

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    

The condition of this obligation is that the Principal has submitted to the Maine Department of       

Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       

part herein, to enter into a written contract for the construction of      

and if the Department shall accept said bid  

and the Principal shall execute and deliver a contract in the form attached hereto (properly  

completed in accordance with said bid) and shall furnish bonds for this faithful performance of  

said contract, and for the payment of all persons performing labor or furnishing material in  

connection therewith, and shall in all other respects perform the agreement created by the  

acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  

force, and effect. 

    Signed and sealed this  day of    20 

WITNESS:      PRINCIPAL: 

 By     

 By:     

 By:     

WITNESS      SURETY: 
 By     

 By:     

 Name of Local Agency:       



NOTICE
Bidders:

Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered 
pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION
Date _______________     Time __________

Information Requested:                PIN:  __________  Town(s):  _________________________

____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
Request by:  _______________________________  Phone: (______)_____________________
Bid Date:  _________________________________  Fax:  (_____)________________________
Complete top portion of form and transmit to the number listed in the Notice to Contractors

RFI No: ________   RFI received: __________________________________________

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________

Response By:________________________________ Date: __________________



INSTRUCTIONS FOR PREPARING THE
CONTRACTOR’S DISADVANTAGED BUSINESS 

ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30 
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the 
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and 
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item 
cost of the Work/Product to be provided by the DBE firm, give a brief 
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence 
of good faith efforts taken by Contractors to solicit DBE Bidders must be 
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these 
solicitations.



NOTICE
Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor’s Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of 
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm



CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE 
PROPOSED UTILIZATION PLAN

Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day.

TO: MDOT Contracts Section Contractor: ______________________________
16 State House Station, Prepared by: _____________________________
Augusta, Me 04333-0016
or Telephone: _____________ Fax: ____________
Fax: 207-624-3431

BID PRICE: $____________FEDERAL PROJECT #____________LOCATION: _____________

TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _______%

DBE Firm* Unit/Item Cost Unit # Description of work &
Item Number

Actual $
Value

                  Total >

If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach 
supporting evidence of this effort:
__________________________________________________________________________________________
_________________________________________________________________________________________.

Examples:  Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.
No DBE firms bid.

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit.
Directory of certified DBEs is available on MDOT’s website: www.state.me.us/mdot

Equal Opportunity Use:

Plan received ___/___/___ Verified by: ____________________ Action: ____________________



Special Instructions:  Return this form to:

New Vendor
Address
Change Multi Address Name Change

Contact
Update ID # Change

Business name in "DBA" field below. Business name in "Name" field below.

NEW:* OLD:
Remit to Address: Individual or Business Name. Old number:

Name* Name
DBA or C/O DBA or C/O

Address* Address

Tel #* Tel #

Is this the same name on your Social Security card? Acct #
If not, have you told Social Security about your name change? Provider #

Signature* Contact Name

Print Name or Title Accounts Receivable Contact Name

Date* (within 3 months) Phone # if Different or for Contact Info

Dealer: Manufacturer: Factory Rep:
Jobber: Retailer: Commodity:

Individual: Partnership: Incorporated:
Minority: Small Business: In-State:

State Agency* & SHS # Telephone #*

May-04

Send to: Maine Department of Transportation/ Contracts  16 SHS, Augusta, ME 04333-0014  Attn: Pat Brown

Vendor Indicators:  Enter Y (Yes) For All Categories Listed Below That Apply To This Vendor

Information on State Agency Submitting Vendor Form

Contact Person Name & Title*

E

Federal Taxpayer ID Number*

This form will affect all transactions with ALL state agencies.

Corporation
Social Security Number*

S
OR

Please fill in ONE.
Individual or Sole Proprietor

State of Maine
VENDOR FORM

For New Vendors & for Updates on Current Vendors

ONLY ONE NAME/VENDOR PER FORM* = MUST BE COMPLETED TO PROCESS

PLEASE PRINT CLEARLY



1. Print Clearly
2. All sections marked with an * must be completed for processing

3. Send completed form to requesting State agency OR remit to address at bottom of form.
4. Do NOT send by Fax.  Only originals will be accepted.

FIELDS INFORMATION  NEEDED FOR FIELD

Please check mark all that apply  to the vendor. If other, please specify.
If it's a new vendor only one will apply: "New Vendor"

 Businesses or professionals providing services.
(ID # needs to be use for REMITTANCE purposes.)  Use if not using SSN

New Current Information

Old Old information  (If another ID# had been used please put it next to "OLD")

Name Individual's Name or Business Name.  ONLY ONE name per a form.

DBA or C  "Doing business as" or "In Care Of"

Address REMITTANCE ADDRESS - Street Address OR PO Box  (one or the other)

Tel # Phone Number of individual or business

Date Current Date  (no more than 3 months old)

Contact N Contact person at business

Individual or authorized representative of individual or authorized representative of 
the businessSignature

Social
Security

Individuals, individuals "doing business as", and individuals without a Federal 
Taxpayer ID #. Use if not using EIN

p
Instructi
ons Instructions to Vendor from Agency requesting information.

Federal
Taxpayer

INSTRUCTIONS FOR COMPLETING VENDOR FORM

Boxes
above

Return to
The location of agency where the form is to be mailed back to.  If none use address at 
bottom of form.



Accounts
Receivab
le
Contact
Name Contact person at business for accounts receivables. 

Phone # Phone for Act Rec Contact

Vendor
Indicator
s Indicate all that apply for the vendor, as needed

Agency InFor Agency personnel submitting the form.  Contact info incase of questions.



MAINE DEPARTMENT OF 
TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise 

DBE DIRECTORY - MINORITY OWNED 

WBE DIRECTORY - WOMEN OWNED 

WEBSITE FOR DIRECTORY CAN BE FOUND AT: 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

It is the responsibility of the Contractor to access the 
DBE Directory at this site in order to have the most 
current listings.



 
 
 

Special Provision  Section 102.7.2 (D) 
Effects of Signing and Delivery of Bids 

 
 

By signing and Delivering the Bid, the Bidder acknowledges: 
 
(1) that it understands CPM Constructors might submit a Bid on this Bridge Replacement 
Project,  
 
(2) that it understands this Bridge Replacement Contract for which the Bidder is submitting a 
Bid is a project on which CPM Constructors has recently performed work on the Rail Line 
Under the Bridge.  
 
(3) that CPM Constructors has performed design and construction work within the Project 
Limits of this Bridge Replacement Project and that this work has impacted the Bridge 
Replacement Project for which this Bid is being submitted, 
 
 (4) that time is of the essence in the award and execution of this Bridge Replacement 
Contract and the Bidder hereby waives all claims of any kind or nature against the 
Department, including any claim that CPM Constructors had superior knowledge about this 
Bridge Replacement Contract, any claim that relates to the Department’s decision to award 
this Bridge Replacement Contract and any claim related to whether this contract should, or 
should not have been, awarded to CPM Constructors. 
 
 
 
 
 
 
 
 
 





Kennebunk 
9005.00 

  August 3, 2004 
Supercedes March 17, 2004 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php 
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to 
download them, to incorporate them into their Bid Package, and to reference the Amendment 
number and the date on the form below. The Maine DOT will not post Bid Amendments any 
later than noon the day before Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 



 
 
 
                       MAINE DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                   BID 
 
 
 
 
 
       DATE OF OPENING :                           CALL ORDER : 
 
                        CONTRACT ID : 009005.00 
 
                                PROJECTS 
                        ------------------------------ 
                               BR=9005(00)X 
 
               COUNTY : YORK 
 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      040816 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 009005.00         PROJECT(S): BR=9005(00)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  BRIDGE ITEMS 
 
 ------------------------------------------------------------------------------- 
      |202.19 REMOVING EXISTING |               |          |     |          | 
  0010|BRIDGE                   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.60 APPROACH          |               |          |     |          | 
  0020|WORK-BRIDGES             |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |501.231 DYNAMIC LOADING  |               |          |     |          | 
  0030|TEST                     |          2.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |501.541 STEEL H-BEAM     |               |          |     |          | 
  0040|PILES 174 KG/M, IN PLACE |        700.000|          |     |          | 
      |                         |M              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |501.90 PILE TIPS         |               |          |     |          | 
  0050|                         |         55.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |501.91 PILE SPLICES      |               |          |     |          | 
  0060|                         |         20.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |501.92 PILE DRIVING      |               |          |     |          | 
  0070|EQUIPMENT MOBILIZATION   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |502.219 STRUCTURAL       |               |          |     |          | 
  0080|CONCRETE, ABUTMENTS AND  |LUMP           |LUMP      |     |          | 
      |RETAINING WALLS          |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |502.25 STRUCTURAL        |               |          |     |          | 
  0090|CONCRETE SUPERSTRUCTURE  |LUMP           |LUMP      |     |          | 
      |SLABS                    |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |502.31 STRUCTURAL        |               |          |     |          | 
  0100|CONCRETE APPROACH SLABS  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      040816 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 009005.00         PROJECT(S): BR=9005(00)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |502.49 STRUCTURAL        |               |          |     |          | 
  0110|CONCRETE CURBS AND       |LUMP           |LUMP      |     |          | 
      |SIDEWALKS                |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |503.121 REINFORCING      |               |          |     |          | 
  0120|STEEL, FABRICATED &      |LUMP           |LUMP      |     |          | 
      |DELIVERED                |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |503.131 REINFORCING      |               |          |     |          | 
  0130|STEEL, PLACING           |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |508.14 HIGH PERFORMANCE  |               |          |     |          | 
  0140|WATERPROOFING MEMBRANE   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |511.07 COFFERDAM:        |               |          |     |          | 
  0150|Abutment 1               |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |511.07 COFFERDAM:        |               |          |     |          | 
  0160|Abutment 2               |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |512.081 FRENCH DRAINS    |               |          |     |          | 
  0170|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |514.06 CURING BOX FOR    |               |          |     |          | 
  0180|CONCRETE CYLINDERS       |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |515.21 PROTECTIVE        |               |          |     |          | 
  0190|COATING FOR CONCRETE     |LUMP           |LUMP      |     |          | 
      |SURFACES                 |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |526.323 TEXAS CLASSIC    |               |          |     |          | 
  0200|RAIL                     |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |535.60 PRESTRESSED       |               |          |     |          | 
  0210|STRUCTURAL CONCRETE SLAB |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      040816 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 009005.00         PROJECT(S): BR=9005(00)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |639.18 FIELD OFFICE TYPE |               |          |     |          | 
  0220|A                        |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.39 WORK ZONE TRAFFIC |               |          |     |          | 
  0230|CONTROL                  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.41 PORTABLE -        |               |          |     |          | 
  0240|CHANGEABLE MESSAGE SIGN  |          5.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |656.75 TEMPORARY SOIL    |               |          |     |          | 
  0250|EROSION AND WATER        |LUMP           |LUMP      |     |          | 
      |POLLUTION CONTROL        |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  0260|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | SECTION 0001 TOTAL                      |                           | 
------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 
 ------------------------------------------------------------------------------- 



Supplemental Qualifications for Kennebunk- Summer Street Bridge  
 
PIN 9005.00 
 
 

1. Please describe your Companies experience in similar type projects where an 
aggressive schedule had to be met. Please provide the name of the project(s), 
project specifics, contact numbers of reference, and any other pertinent 
information that will show your companies competence in these type of projects. 

 
 

2. Please provide a Project Schedule as outlined in Special Provision- Section 107 –
Scheduling of Work. 

 
 

3. Please show that your Company will have the appropriate manpower available to 
perform the work in the allotted timeframe allowed to construct the Bridge in 
order to be opened to two lanes of traffic by November 22nd, 2004. 

 
 
 
 

     



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. 9005.00 
 for the Bridge Replacement in the town of Kennebunk, County of York, Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before May 
27, 2005.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 

C. Price. 



 

 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 
 



 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
PIN 9005.00 Kennebunk , Bridge Replacement, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. 9005.00 
 for the Bridge Replacement in the town of Kennebunk, County of York, Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before May 
27, 2005.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 

C. Price. 



 

 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 
 



 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
PIN 9005.00 Kennebunk , Bridge Replacement, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and
_________(Name of the firm bidding the job)__________________
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____
________________________________________________________________________

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. ____1224.00
________________________________________________________________ , for
the ________Hot Mix Asphalt Overlay in the
town/city of ________West Eastport , County of
______Washington , Maine.  The Work includes construction, maintenance during 
construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before 
____November 15, 2003. Further, the Department may deduct from moneys otherwise 
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.



C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents) ________________________________
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract.

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002,
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above.

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract.

F. Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of: 

________PIN  1234.00  West Eastport, Hot Mix Asphalt Overlay ,
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents.

Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third:  To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of 
2002 and complete the Work within the time limits given in the Special Provisions of 
this Contract.

Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by 
4:30pm on the day of bid opening to the Contracts Engineer.

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents.

CONTRACTOR

____________________________ ______________(Sign Here)_______________
                   Date (Signature of Legally Authorized Representative

of the Contractor)

____(Witness Sign Here)__       __ __________(Print Name Here)____________
                 Witness (Name and Title Printed)

G. Award.

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

________________________________ __________________________________
                         Date By: David A. Cole, Commissioner

________________________________
     (Witness)



      BOND # _____________________ 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
___________________ and the State of _________________________, as principal, 
and……………………………………….............................................................................,
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... ..................................................................................,
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ),
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 

Signed and sealed this .................................. day of ............................................, 20….. .  

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS ..................................................
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
_______________________ and the State of ______________________, as principal, 
and....................................................................…..................................................................
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of
__________________________________________ and 00/100 Dollars ($                    )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 

Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......….............................................................
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY:
Signature....................................................      ...…...............................................................
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 

viii



 General Decision Number: ME030009 07/30/2004  ME9 
 
 Superseded General Decision Number: ME020009 
 
 State: Maine 
 
 Construction Types: Highway 
 
 Counties: Aroostook, Franklin, Hancock, Kennebec, Knox, 
 Lincoln, Oxford, Piscataquis, Sagadahoc, Somerset, Waldo and 
 York Counties in Maine. 
 
 HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for 
 example: bascule, suspension and spandrel arch bridges; those 
 bridging waters presently navigating or to be navigatable; and 
 those involving marine construction in any degree); tunnels, 
 building structures in rest area projects and railroad 
 construction. 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             07/30/2004 
 
 * ENGI0004-015 04/01/2004 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      Pavers......................$ 16.51             6.70 
      Rollers.....................$ 16.51             6.70 
 ---------------------------------------------------------------- 
  SUME2000-008 10/24/2000 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 11.60             1.51 
   Ironworkers: 
      Structural..................$ 12.03             1.58 
   Laborers: 
      Drillers....................$ 10.00             2.50 
      Flaggers....................$  6.00 
      Guardrail Installers........$  7.92 
      Landscape...................$  7.87              .16 
      Line Stripper...............$  8.69              .23 
      Pipelayers..................$  9.21             2.31 
      Rakers......................$  9.00             1.51 
      Sign Erectors...............$ 10.00 
      Unskilled...................$  8.66             1.38 
      Wheelman....................$  8.50              .43 
   Power equipment operators: 
      Backhoes....................$ 11.87             2.05 
      Bulldozers..................$ 12.33             2.88 
      Cranes......................$ 14.06             1.75 
      Excavators..................$ 12.38             2.48 
      Graders.....................$ 13.06             3.73 
      Loaders.....................$ 11.41             2.87 
      Mechanics...................$ 13.18             2.57 
   Truck drivers: 
      Dump........................$  9.35             3.10 
      Tri axle....................$  8.70             1.18 
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      Two axle....................$  8.56             2.19 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
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        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
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         Project No. BR-9005(00)X 

SPECIAL PROVISION 
CONSTRUCTION AREA 

 
A Construction Area located in the Town of KENNEBUNK has been established by the Maine Department of 
Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes Annotated. 
 
 (a) The section of highway under construction beginning Sta. 2+80.000 to Sta. 2+190.000 of the 

construction centerline, plus approaches. 
 
 (b) (Summer Street) from Sta. 2+80.000 to Sta. 2+190.000 of the construction centerline, plus 

approaches. 
 
The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for 
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-
length equipment or materials over all State maintained sections described in the “Construction Area” above 
and in addition may issue permits for stated periods of time for moving overweight vehicles and loads over the 
section described in (a) above. The right to revoke such a permit at any time is reserved by the State 
Department of Transportation and the issuance of such permits shall be subject to any Special Provisions or 
Supplemental Specifications written for this project. 
 
A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s 
Engineer for moving Contractor’s construction equipment used on the project which exceeds the legal limits 
(shovels, bulldozers, etc.) to sources of construction material over highways maintained by the State reasonably 
within the area of the project. 
 
The Municipal Officers for the Town of Kennebunk agreed that a permit will be issued to the Contractor for 
the purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised Statues Annotated, 
on the town ways as described in the “Construction Area” and that single move permits will be issued for 
moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, 
bulldozers, etc.) to sources of construction material over town ways reasonably within the area of the project. 
 
In the event it is necessary to transport gravel, borrow, or other construction material in legally registered 
vehicles carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00) 
per kilometer of traveled length may be required by the town, the exact amount of said bond to be determined 
prior to use of any town way. 
 
The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher 
legal limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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SPECIAL PROVISION
CONSTRUCTION AREA

Title 29A, M.R.S.A., Subsection 2383.   Overlimit movement permits

1. Overlimit movement permits issued by State.  The Secretary of State, acting under guidelines 
and advice of the Commissioner of Transportation, may grant permits to move non-divisible
objects having a length, width, height or weight greater than specified in this Title over a way 
or bridge maintained by the Department of Transportation.

2. Permit Fee.  The Secretary of State, with the advice of the Commissioner of Transportation, 
may set the fee for these permits, at not less than $3, nor more than $15, based on weight, 
height, length and width.

3. County and municipal permits.  A permit may be granted, for a reasonable fee, by county 
commissioners or municipal officers for travel over a way or bridge maintained by that county 
or municipality.

4. Permits for weight.  A vehicle granted a permit for excess weight must first be registered for 
the maximum gross vehicle weight allowed for that vehicle.

5. Special mobile equipment.  The Secretary of State may grant a permit, for no more than one 
year, to move pneumatic-tire equipment under its own power, including Class A and Class B 
special mobile equipment, over ways and bridges maintained by the Department of
Transportation.  The fee for that permit is $15 for each 30-day period.

6. Scope of permit.  A permit is limited to the particular vehicle or object to be moved and 
particular ways and bridges.

7. Construction permits.  A permit for a stated period of time may be issued for loads and 
equipment employed on public way construction projects, United States Government projects 
or construction of private ways, when within construction areas established by the Department 
of Transportation.  The Permit:

A. Must be procured from the municipal officers for a construction area within that
municipality;

B. May require the Contractor to be responsible for damage to ways used in the
construction areas and ma provide for:
(1) Withholding by the agency contraction the work of final payment under contract; 

or
(2) The furnishing of a bond by the Contractor to guarantee suitable repair or payment 

damages.
C. May be granted by the Department of Transportation or by the state engineer in charge 

of the construction contract; and
D. For construction areas, carries no fee and does not come within the scope of this

section.

8. Gross vehicle weight permits.  The following may grant permits to operate a vehicle having a 
gross vehicle weight exceeding the prescribed limit:
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A. The Secretary of State, with the consent of the Department of Transportation, for state 
and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact village 
limits; and

C. The county commissioners, for county roads and bridges located in unorganized territory.

9. Pilot vehicles and state police escorts.  Pilot vehicles required by a permit must be equipped 
with warning lights and signs as required by the Secretary of State with the advice of the 
Department of Transportation.

Warning lights may only be operated and lettering on the signs may only be visible on a pilot 
vehicle while it is escorting on a public way a vehicle with a permit.

The Secretary of State shall require a State Police escort for a single vehicle or a combination 
of vehicles of 125 feet or more in length or 16 feet or more in width.  The Secretary of State, 
with the advice of the Commissioner of Transportation, may require vehicles of lesser
dimensions to be escorted by the State Police.

The Bureau of State Police shall establish a fee for State Police escorts.

All fees collected must be used to defray the cost of services provided.

With the advice of the Commissioner of Transportation and the Chief of the State Police, the 
Secretary of State shall establish rules for the operation for the operation of pilot vehicles.

10. Taxes paid.  A permit for a mobile home may not be granted unless the applicant provides 
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer 
assessments applicable to the mobile home, including those for the current tax year, have been 
paid or that the mobile home is exempt from those taxes.

1993, c. 683, § S-2, eff. January 1, 1995.

Historical and Statutory Notes

Derivation:
Laws 1977, c. 73, § 5.
Laws 1981, c. 413.

R.S. 1954, c. 22 § 98 Laws 1985, c. 225, § 1
Laws 1955, c. 389 Laws 1987. c. 52.
Laws 1967, c. 3. Laws 1987, 781, § 3.
Laws 1971, c. 593, § 22. Laws 1989, c. 866, § B-13.
Laws 1973, c. 213. Laws 1991, c. 388, § 8.
Laws 1975, c. 130, § Laws 1993, c. 683, § A-1.
Laws 1975, c. 319, § 2 . Former 29 M.R.S.A. § 2382.

Cross Reference
Collection by Secretary of State, See 29-A
M.R.S.A. § 154.
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SPECIAL PROVISION
(Consolidated Special Provisions)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions - Closeout Documentation

Replace the sentence “A letter stating the amount….. DBE goals.” with “DBE Goal Attainment 
Verification Form”

 SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS

(Location and Time)

102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will submit 
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of 
Bid Amendments & Submission of Bid Bond Validation Number form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond 
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering  Change the first paragraph to read as follows: 
“After Bid Opening and as a condition for Award of a Contract, the Department may require 
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder 
is responsible and qualified to perform the Work.”

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

Delete the entire Section 104.5.9 and replace with the following:

104.5.9 Landscape Subcontractors  The Contractor shall retain only Landscape
Subcontractors that are certified by the Department’s Environmental Office Landscape Unit.
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SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1  Department Provided Services  The Department will provide the Contractor with the 
description and coordinates of vertical and horizontal control points, set by the Department, 
within the Project Limits, for full construction Projects and other Projects where survey control 
is necessary.  For Projects of 1,500 feet in length, or less:  The Department will provide three 
points.  For Projects between 1,500 and 5,000 feet in length:  The Department will provide 
one set of two points at each end of the Project.  For Projects in excess of 5,000 feet in length, 
the Department will provide one set of two points at each end of the Project, plus one 
additional set of two points for each mile of Project length. For non-full construction Projects 
and other Projects where survey control is not necessary, the Department will not set any 
control points and, therefore, will not provide description and coordinates of any control
points.  Upon request of the Contractor, the Department will provide the Department’s survey 
data management software and Survey Manual to the Contractor, or its survey Subcontractor, 
for the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services  Utilizing the survey information and points provided by 
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work.  This 
may include, but not be limited to, reestablishing all points provided by the Department, 
establishing additional control points, running axis lines, providing layout and maintenance of all 
other lines, grades, or points, and survey quality control to ensure conformance with the 
Contract.  The Contractor is also responsible for providing construction centerline, or close 
reference points, for all Utility Facilities relocations and adjustments as necessary to complete 
the Work.  When the Work is to connect with existing Structures, the Contractor shall verify all 
dimensions before proceeding with the Work.  The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data 
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify 
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey 
quality control.  Construction survey quality control is generally defined as, first, performing 
initial field survey layout of the Work and, second, performing an independent check of the 
initial layout using independent survey data to assure the accuracy of the initial layout; additional
iterations of checks may be required if significant discrepancies are discovered in this process.
Construction survey layout quality control also requires written documentation of the layout 
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process such that the process can be followed and repeated, if necessary, by an independent 
survey crew.

105.6.3 Survey Quality Assurance  It is the Department’s prerogative to perform construction 
survey quality assurance.  Construction survey quality assurance may, or may not, be
performed by the Department.  Construction survey quality assurance is generally defined as an 
independent check of the construction survey quality control.  The construction survey quality 
assurance process may involve physically checking the Contractor’s construction survey layout 
using independent survey data, or may simply involve reviewing the construction survey quality 
control written documentation.  If the Department elects to physically check the Contractor’s 
survey layout, the Contractor’s designated surveyor may be required to be present.  The 
Department will provide a minimum notice of 48 hours to the Contractor, whenever possible, if 
the Contractor’s designated surveyor’s presence is required.  Any errors discovered through 
the quality assurance process shall be corrected by the Contractor, at no additional cost to the 
Department.

105.6.4 Boundary Markers  The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels 
that are outside the area that must be disturbed to perform the Work.  The Contractor 
indemnifies and holds harmless the Department from all claims to reestablish the former location 
of all such monuments or points including claims arising from 14 MRSA § 7554-A.  For a 
related provision, see Section 104.3.11 - Responsibility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and”

SPECIAL PROVISION SECTION 107
TIME

107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”
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107.7.2 Schedule of Liquidated Damages  Replace the table of Liquidated Damages with the 
following:

From Up to and Amount of Liquidated 
More Than Including Damages per Calendar Day
              $0   $100,000    $100
   $100,000    $300,000    $200
   $300,000    $500,000    $400
   $500,000 $1,000,000    $575
$1,000,000 $2,000,000    $750
$2,000,000 $4,000,000    $900
$4,000,000 and more $1,875

SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored  First paragraph, second sentence, delete 
the words “…Delivered on or near the Work site at acceptable storage places.”

SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).”

109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment  In the third sentence, delete the words “subsections (A) -
(E)”

109.5.1 Definitions - Types of Delays

B. Compensable Delay  Replace (1) with the following; “a weather related
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is 
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls 
within the geographic boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment  Replace with the following: “Equitable Adjustments will be
established by mutual Agreement for compensable items listed in Section 109.7.3-
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Compensable Items, based upon Unit or Lump Sum Prices.  If Agreement cannot be reached, 
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5
- Force Account Work, as full and complete compensation for all Work relating to the 
Equitable Adjustment.”

109.7.3 Compensable Items  Replace with the following: “The Contractor is entitled to
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices:

1. Labor expenses for non-salaried Workers and salaried foremen.

2. Costs for Materials.

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office 
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower 
tier Subcontractors or suppliers, with no mark-ups on mark-ups.

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section 
109.7.5(C), or the Contractor’s Actual Costs. 

5. Costs for extended job-site overhead.

6. Time.

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work

C.  Equipment

Paragraph 2, delete sentence 1 which starts; “Equipment leased….”

Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount 
plus 10% markup for administrative costs.”

Add the following section;



July 26, 2004
Supersedes May 19, 2004

Page 6 of 18

“F. Subcontractor Quoted Work  When accomplishing Force Account Work that 
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum
markup of 5% for profit and overhead.”

SPECIAL PROVISION SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period  The Contractor shall provide a signed, 
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the 
Contract, to the Department at Final Acceptance.

The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621, 
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on 
exact copies thereof, or on forms that do not contain any significant variations from the 
Department’s forms as solely determined by the Department.

The Contractor shall pay all premiums and take all other actions necessary to keep said 
bond in effect for the duration of the Landscape Establishment Period described in Special 
Provision 621.0036 - Establishment Period.  If the Surety becomes financially insolvent, ceases 
to be licensed or approved to do business in the State of Maine, or stops operating in the 
United States, the Contractor shall file new bonds complying with this Section within 10 Days 
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States, 
licensed or approved to do business in the State of Maine by the State of Maine Department of 
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the 
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including 
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the 
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide, 
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written 
notice of all bases upon which it is denying or contesting payment.  Failure of the Surety to 
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to 
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deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Quality Control Method A & B  Make the following change to paragraph a. QCP 
Administrator; in the final sentence, change “…certified as a Plant Technician or Paving
Inspector…” to “…certified as a Quality Assurance Technologist…”

401.201 Method A  Under a. Lot Size, add the following; “Each lot will be divided into a 
minimum of four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the following: “Projects to have their pavement smoothness analyzed in accordance with 
this Specification will be so noted in Special Provision 403 - Bituminous Box.”

“402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A 
sublot will consist of 20 lane-meters [50 lane-feet].  Partial lots will be included in the previous 
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will 
be tested as a separate lot.”

SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change 
“…alcohol based saline sealer…” to “alcohol based silane sealer…”

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80……”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……”

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……”
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502.10 Forms and False work

D. Removal of Forms and False work  1., First paragraph; first, second, and third 
sentence; replace “forms” with “forms and false work” 

502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures  Last 
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C 
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24° 
C [75° F} at the time the concrete is placed in its final position.” 

502.15 Curing Concrete  First paragraph; replace the first sentence with the following; “All 
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days 
after concrete placing, with the exception of vertical surfaces as provided for in Section 501.10 
(D) - Removal of Forms and False work.” 

Second paragraph; delete the first two sentences.

Third paragraph; delete the entire paragraph which starts “When the ambient temperature….”

Fourth paragraph; delete “approved” to now read “…continuously wet for the entire curing 
period…”

Fifth paragraph; second sentence; change “…as soon as it is possible to do so without 
damaging the concrete surface.” to “…as soon as possible.”

Seventh paragraph; first sentence; change “…until the end of the curing period.” to “…until the 
end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms and 
False work.”

SPECIAL PROVISION SECTION 503
REINFORCING STEEL

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack 
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding 
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.”
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SPECIAL PROVISION SECTION 504
STRUCTURAL STEEL

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…”

SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….” 

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.”

SPECIAL PROVISION SECTION 603
PIPE CULVERTS AND STORM DRAINS

603.0311 Corrugated Polyethylene Pipe for Option III  Replace the Minimum Mandrel
Diameter Table with the following:

Nominal Size
US Customary (in)

Minimum Mandrel
Diameter (in)

Nominal Size
Metric (mm)

Minimum Mandrel 
Diameter (mm)

12 11.23 300 280.73
15 14.04 375 350.91
18 16.84 450 421.09
24 22.46 600 561.45
30 28.07 750 701.81
36 33.69 900 842.18
42 39.30 1050 982.54
48 44.92 1200 1122.90
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SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials  Add the following:
           “Tops and Traps 712.07

Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SPECIAL PROVISION SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets  Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SPECIAL PROVISION SECTION 606
GUARDRAIL

606.02 Materials  Delete the entire paragraph which reads “The sole patented supplier of 
multiple mailbox….” and replace with “Acceptable multiple mailbox assemblies shall be listed 
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.” 

Delete the entire paragraph which reads “Retroreflective beam guardrail delineators….” and 
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of 
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact,
ultraviolet and weather resistant thermoplastic. 

606.09 Basis of Payment  First paragraph; delete the second and third sentence in their entirety 
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts 
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators 
shall be yellow on the left hand side and silver/white on the right hand side. On two-way
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have 
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail delineators 
will not be paid for directly, but will be considered incidental to the guardrail items.” 

SPECIAL PROVISION SECTION 615
LOAM

615.02 Materials  Make the following change:
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Organic Content Percent by Volume

Humus “5% - 10%”, as determined by Ignition Test

SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a).

618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.” 

618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb].

SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement  Section (c) 
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a) 
Replace the third sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SPECIAL PROVISION SECTION 621
LANDSCAPING

621.0036 Establishment Period  In paragraph 4 and 5, change “time of Final Acceptance” to 
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end 
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of the period of establishment” and change “date of Final Acceptance” to “end of the period of 
establishment”.

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations  Add to the following to the end of the second paragraph: 
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for 
two years after the project is completed.  If the lean is greater than 2 degrees from normal or 
the foundation is spalling within the first two years, the Contractor shall replace the foundation 
at no extra cost.”

SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices  Change the forth to last paragraph from: “The Contractor shall provide a 
fully functional desktop copier…” to “….desktop copier/scanner…”

SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.3.5 Installation of Traffic Control Devices  In the first paragraph, first sentence; change 
“Signs shall be erected…” to “Portable signs shall be erected…” In the third sentence; change 
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“Signs must be erected so that the sign face…” to “Post-mounted signs must also be erected 
so that the sign face…”

652.8.2 Other Items  Replace the last paragraph with the following: “There will be no payment 
made under any 652 pay items after the expiration of the adjusted total contract time.”

SPECIAL PROVISION SECTION 653
POLYSTYRENE PLASTIC INSULATION

653.05 Placing Backfill  In the second sentence; change “…shall be not less than 150 mm [6 
in] loose measure.” to “…shall be not less than 250 mm [10 in] loose measure.” In the third 
sentence; change “…crawler type bulldozer of not more than 390 kg/m2 [80 lb/ft2] ground 
contact pressure…” to “…crawler type bulldozer of not more than 4875 kg/m2 [2000 lb/ft2]
ground contact pressure…”

653.06 Compaction  In the last sentence; change “…crawler type bulldozer of not more than 
390 kg/m2 [80 lb/ft2] ground contact pressure…” to “…crawler type bulldozer of not more 
than 4875 kg/m2 [2000 lb/ft2] ground contact pressure…”it].”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.”

SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have…” and replace with “The material shall have a minimum degradation value of 15 as 
determined by Washington State DOT Test Method T113, Method of Test for Determination 
of Degradation Value (March 2002 version), except that the reported degradation value will be 
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [½ 
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement 
used."
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703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend 
shall have…” and replace with “The composite blend, minus any reclaimed asphalt pavement 
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO TP 58. In the 
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be 
performed. The material shall be acceptable if it has a value of 30 or more as determined by 
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation 
Value (March 2002 version) except that the reported degradation value will be the result of 
testing a single composite specimen from that portion of the sample that passes the 12.5mm 
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt 
pavement used."

703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…”

SPECIAL PROVISION SECTION 706
NON-METALLIC PIPE

706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe
Change the first sentence from “…300 mm diameters to 900 mm” to “…300 mm diameters to 
1200 mm” Delete, in it’s entirety, the last sentence which begins “This pipe and resins…” and 
replace with the following; “The manufacturing plants of polyethylene pipe shall be certified by 
the Eastern States Consortium. Polyethylene pipe shall be accepted based on third party
certification by the AASHTO’s National Transportation Product Evaluation Program.” 

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch]
AASHTO M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] 
diameter AASHTO M203 (ASTM A416)…”

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials.

Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless 
otherwise designated.
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Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade 
shall be 450-240 [65-35] unless otherwise designated.

Structural steel shall conform to the requirements of AASHTO M183/M183M or ASTM 
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform 
to the requirements of AASHTO M111.

712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO
M190 Type A.

712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.

712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified.

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position.
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.

Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 



July 26, 2004
Supersedes May 19, 2004

Page 16 of 18

and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a small 
high intensity portion with narrow distribution for long distance throw and a larger low 
intensity portion with wide distribution for short distance throw.  Lenses shall be marked 
to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the 
lens.  These lights shall also be externally illuminated by reflex-reflective elements built 
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of 
oncoming traffic.  The batteries must be entirely enclosed in a case.  A locking device 
must secure the case.  The light shall have a flash rate of not less than 50 nor more than 
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F].  The 
light shall have an on time of not less than 10 percent of the flash cycle.  The light beam
projected upon a surface perpendicular to the axis of the light beam shall produce a 
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees 
each side of the horizontal axis.  The effective intensity shall not have an initial value 
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its entire 
illuminated surface when viewed from any point within an angle of 9 degrees each side of 
the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less 
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] minimum 
width around the periphery. The lens shall be yellow in color and have a minimum relative 
luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  The lens shall be 
one-piece construction.  The lens material shall be plastic and meet the luminous
transmission requirements of this specification.  The case containing the batteries and 
circuitry shall be constructed of a material capable of withstanding abuse equal to or 
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The housing and 
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to 
promote adhesion.  It shall be given one or more coats of enamel which, when dry shall 
completely obscure the metal.  The enamel coating shall be of such quality that when the 
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if 
scratched with a knife will not powder.  The case shall be so constructed and closed as 
to exclude moisture that would affect the proper operation of light.  The case shall have a 
weep hole to allow the escape of moisture from condensation.  Photoelectric controls, if 
provided, shall keep the light operating whenever the ambient light falls below 215 lx [20 
foot candles].  Each light shall be plainly marked as to the manufacturer's name and 
model number.

If required by the Resident, certification as to conformance to these specifications shall be 
furnished based on results of tests made by an independent testing laboratory.  All lights 
are subject to random inspection and testing.  All necessary random samples shall be 
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provided to the Resident upon request without cost to the Department.  All such samples 
shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be 
steel conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved 
product, light gray in color and suitable for coating the surface.

712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in a 
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement.

712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
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finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab.

712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.05 Mulch Binder.  Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].”



SPECIAL PROVISION 
SECTION 102- BIDDING 

SUPPLEMENTAL PREQUALIFICATION REQUIREMENTS 
 
 
 
A.  Generally describe previous experience in completing projects similar to the Project, 

where aggressive schedules had to be met.  Provide the name and description of 
these projects, contact numbers of an Owner’s representatives as a reference, and any 
other pertinent information showing competence in successfully completing these 
projects.  

B.  Provide a Project Schedule as outlined in Special Provision Section 107- Scheduling 
of Work. 

C.  Describe how manpower and equipment will be provided and utilized in order to 
ensure that the Project will be complete to the point where two lanes will be open to 
traffic on or before November 22, 2004. 

D.  Provide the following information on projects for which the Contractor was the 
prime contractor or joint venture participant over the past five years: 

 
1. Number and description of projects where monetary incentives and disincentives 

were offered for completing major milestones or the overall projects by specified 
dates.  

2. Success/failure in meeting the major milestone or project completion dates on the 
above projects. 

3. Number of above projects that were bridge projects. 
4. Number of projects that were contracts with government agencies. 
5. Number and description of any projects where the schedule required more than 

one shift, or shifts of over 10 hours, per work day for at least half the duration of 
the project.   

 
E.  Provide names and qualifications of all key personnel who will perform the 

following functions for the Project: 
 

1. Project management, including project scheduling 
2. On-site supervision 
3. On-site Quality Control for survey layout. 
4. On-site safety.  

 
 
 
  
 
 



 
Town:       Kennebunk 
Project:    BR-9005(00)X 

                                                                        PIN:          9005.00 
      Date:       August 16, 2004 
 

SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 

MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is hereby called for. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the 
Department for coordination of the work and for utility and/or railroad adjustments as 
defined in Subsection 104.4.6 and 104.4.8 of the Standard Specifications.  The following 
list identifies all known utilities or railroads having facilities presently located within the 
limits of this project or intending to install facilities during project construction, unless 
otherwise provided. 
 
      Overview 

Utility/Railroad Aerial Underground Railroad

Kennebunk Light & Power District X None None 
Adelphia X         None None 
A T & T None         X     None 
Verizon X None None 
Sprint None X None 

 
Kennebunk, Kennebunkport & Wells Water 
District 

None X   None 

Guilford Rail System None None     X 

 
Temporary utility adjustments are not contemplated unless herein provided for. 
 
The approximate locations of major items of existing and proposed (permanent and 
temporary) utility plant are shown on the highway construction plans. 
 
All utility crossings over highways will provide not less than 20 feet vertical clearance 
over existing ground in cut or over finished grade in fill, during construction of this 
project. 
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Manholes, valve boxes, service connections, and similar incidental utility plant are to be 
adjusted in cooperation with work being done by the Contractor. 
 
Any times and dates mentioned are estimates only and are dependent upon favorable 
weather, working conditions, and freedom from emergencies.   The Contractors shall 
have no claim against the Department if they are exceeded. 
 
Utility working days are Monday through Friday, conditions permitting.   Times are 
estimated on the basis of a single crew for each utility. 
 
In all cases, the utilities shall be advised well in advance (generally three weeks) before 
work, dependent upon other work to be done by the Contractor, in any particular area, is 
to be commenced by them. 
 
Unless otherwise specified, any underground utility facilities shown on the project plans 
represent approximate locations gathered from available information.  The Department 
cannot certify the level of accuracy of this data.   Underground facilities indicated on the 
topographic sheets (plan views) have been collected from historical records and/or on-site 
designations provided by the respective utility companies.   Underground facilities 
indicated on the cross-sections have been carried over from the plan view data and may 
also include further approximations of the elevations (depths) based upon straight-line 
interpolation from the nearest manholes, gate valves, or test pits. 
 
All clearing and tree removal which is a part of this contract in areas where utilities are 
involved must be completed by the Contractor before the utilities can relocate their 
facilities. 
 
Temporary Aerial Work 
Kennebunk Light & Power District plans to temporarily relocate their existing three 
phase line approximately half way to the old railroad station.  They plan to install two 
poles for their temporary pole line and run new conductors.  Their estimated time (3) 
three working days.  They are also going to set two new poles for Verizon and Adelphia 
on the right within 30 foot temporary work right limits.  This estimated time (1) one 
working day, for a total of (4) four working days.  They plan to complete their work by 
the first of October 2004. This date is dependent on the railroad giving permission to 
cross their right of way. 
 
Adelphia plans to transfer their existing fiber optic cable within the 30 foot temporary 
work right limits.  Their estimated time (10) ten working days.  They plan to complete  
 



 
            Town: Kennebunk   
            Project:     BR-9005(00)X 

                                                                        PIN: 9005.00 
                 Date:    August 16, 2004    
      Page 3 
 
this work by October 1, 2004. This date is dependent on the railroad giving their 
permission to cross their right of way. 
 
Verizon plans to cut in slack and transfer their cables within the 30 foot temporary work 
right limits.  Their estimated time (10) ten working days.  They plan to complete this 
work by October 1, 2004.  This date is dependent on railroad giving their permission to 
cross their right of way. 
 
Permanent Aerial Work 
Kennebunk Light & Power District plans to transfer their facilities as soon as the crane 
work is completed, or in December 2004. 
 
Adelphia and Verizon plan to transfer their facilities in the spring of 2005. 
 
 
Underground 
Kennebunk, Kennebunkport and Wells Water District plan to deactivate their 12 inch 
water main in mid October 2004.  This main and sleeve shall remain the property of the 
District.  The Contractor shall assist the District with its removal and reinstallation. 
 
The District shall temporarily bypass the bridge area by closing a gap on Route 9 with the 
installation of a pump station.  Their estimated time (15) fifteen working days. 
 
Sprint has an existing fiber optic cable running parallel to the railroad tracks 
approximately 7 to 10 feet from the existing bridge abutments.  They do not anticipate 
doing any work at this time.  They plan to have an authorized representative locate and 
mark their existing facilities in the field prior to the start of construction. 
 
A T & T has an existing fiber optic cable running parallel to the railroad tracks 
approximately 2 feet from the existing bridge abutments.  This cable cannot be relocated 
at this time.  The location of this cable shall have impacts on the removal of the old 
bridge abutment including the installation of sheet piles.  They plan to have an authorized 
representative locate and mark their facilities in the field prior to the start of construction. 
 
Contractor 
AT & T existing fiber optic cable has to be exposed and temporarily supported for the 
total run of sheet piles and/or excavation.  This exposure of the cable is to be done by 
hand digging, with representatives of AT & T assisting in this work.   
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The Contractor shall be required to provide a plan for excavation and support of the cable 
to AT & T and the Department for review and approval.  This is to be discussed in 
greater detail at the pre-construction utility meeting. 
 
 Railroad 
Contractor please see P.R.T.S. for more information. 
 
Utility Specific Issues 
Any tree removal or tree trimming required within ten feet of the electrical conductors 
must be done by a qualified contractor.   A list of tree removal contractors qualified to 
remove trees or limbs within ten feet of the electrical conductors may be obtained from 
the power company. 
 
DIG SAFE 
The Contractor shall be responsible for determining the presence of underground utility 
facilities prior to commencing any excavating work and shall notify utilities of proposed 
excavation in accordance with M.R.S.A. Title 23 §3360-A, Maine “Dig Safe” System. 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-
A - Sections 751 - 761 Overhead High-Voltage Line Safety Act.    Prior to commencing 
any work that may come within ten (10) feet of any aerial electrical line, the Contractor 
shall notify the aerial utilities as per Section 757 of the above act. 
 
BLASTING 
In addition to any other notice which may be required, the Contractor shall notify an 
authorized representative of each utility having plant close to the site not later than 3:00 
P.M. on the working day (Monday through Friday) before he intends to blast.   Notice 
shall state the approximate time of the blast. 
 
THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK 
ACCORDINGLY. 
 
jq 
 
 
CC: Jim D. Wentworth, Project Manager 
 



   

Ver: 12/2000 

 
SPECIAL SPECIFICATION 

 
PROTECTION OF RAILROAD TRAFFIC AND STRUCTURES 

 
 

INSTRUCTIONS:    These instructions are not a part of the Special 
Specifications. 
 
 The Special Specification for the Protection of Railroad Traffic and 
Structures is, by Department policy, to be made a part of the highway contract 
documents for any project where work is to be done by the Contractor on or 
adjacent to the right of way of a railroad. 
 
 The Railroad is to complete the shaded areas on the form, the Department is 
to complete all other information.  Where the information requested does not 
adequately describe the situation, that portion of the specification is to be revised 
as necessary.  The limits of work to be established by the Department under 
“Inspection” will be no nearer the track than the limits specified by the Railroad. 
 

This PRTS form was revised in December 2000.  The modifications were 
primarily minor format changes, however, there was one clarification of 
content:  wherever the word “days” was previously used, the term “calendar 
days” is now used.  There were no other changes to the content of the 
document. 
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SPECIAL PROVISION 

PROTECTION OF RAILROAD TRAFFIC AND STRUCTURES 
 

1.  GENERAL REQUIREMENTS   
 
Part of the work required by the Contract will be performed within a railroad right of way and/or 
adjacent to the tracks, telephone, telegraph, signal and electric supply lines of a railroad or 
railroads.  The Contractor agrees to perform all such work in compliance with all of the terms of 
this Special Provision and all safety rules, regulations, or standards applicable to the Railroad.   
The Contractor shall be fully responsible for all damages arising from his failure to comply with 
the requirements of this Special Provision.  The Contractor shall be deemed to have included all 
costs in the unit prices of the Schedule of Prices and the Proposal. 
 
2.  AMOUNT OF RAILROAD WORK 
 
The estimated amount of work to be done within 15.24 Meters (50 feet) of the track of the  
Boston and Maine Corporation is 100% of the contract. 
 
3.  NUMBER OF TRAINS AND TRAIN SPEED 
 
The Contractor is notified that a maximum speed of 80.5 kph (50 mph) will be considered as 
prevailing for the operation of trains of the Railroad at this project and that the approximate 
number of trains per day at this project is 16. 
 
4.  PRIORITY OF RAILROAD OPERATIONS 
 
The train movements of the Railroad, and its lessees, and licensees shall have absolute priority 
over the performance of the Construction Project within the railroad right of way.  The 
Contractor hereby agrees that the hours and times of work within the Railroad right of way must 
be coordinated through the Railroad and that such hours and times are subject to change without 
prior notice to the Contractor, unless other prior arrangements have been made through the 
Railroad. 
 
5.  AUTHORITY OF RAILROAD TO STOP WORK 
 
If the Contractor fails to comply with the safety terms of this Special Provision, or if the Chief 
Engineer of the Railroad determines that the Contractor is using unsafe practices that threaten the 
safety of rail traffic, rail workers, or the general public, the Railroad shall have the right to 
immediately order the Contractor to cease work and vacate the Railroad’s property.   The 
Railroad agrees to confirm any cessation of work in writing by delivering to the Department’s 
Construction Manager a completed Stop Work Order form attached as Exhibit A within 24 hours 
of giving any such order. 
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6.  ENTRY UPON RAILROAD PROPERTY 
 
The Railroad hereby agrees to permit the Contractor, together with their subcontractors, 
suppliers, consultants and engineers (the “Contractor”), to enter upon the Railroad property for 
the purpose of performing the Construction Project, PROVIDED THAT the Contractor complies 
with all of the terms of this Special Provision and all safety requirements and directions of the 
Chief Engineer of the Railroad, or his authorized representative (the “Railroad’s Chief 
Engineer”). 
 
7.  NOTICE REQUIRED BEFORE ENTRY 
 
The Contractor shall give written notice to the Railroad's Chief Engineer at least seven (7) 
calendar day(s) in advance of the time it proposes to do work within the limits of the Railroad 
right-of-way or perform operations that may create a Hazard as specified by this Special 
Provision.  The Contractor shall give such notice regardless of whether the work may also be 
within the limits of a public highway.   
 
8.  HAZARDS 
 
The Contractor shall assess to its own satisfaction hazards which may be caused by its 
operations.  At a minimum, the Contractor agrees that the following shall constitute Hazards. 
 
An operating track shall be considered fouled and subject to hazard when any object is brought 
nearer than 4.6 meters (15 feet) to the gauge line of the near rail of the track. 
 
A signal line or communication line shall be considered fouled and subject to hazard when any 
object is brought nearer than 1.3 meters (4 feet) to any wire or cable. 
  
An electric supply line shall be considered fouled and subject to hazard when any object is 
brought nearer than 3.1 meters (10 feet) to any wire of the line. 
 
Cranes, trucks, power shovels or any other equipment shall be considered as fouling and 
subjecting to hazard a track, signal line, communication or electric supply line when working in 
such position that failure of equipment, with or without load, could foul the track, signal line, 
communication or electric supply line. 
 
Railroad operation will be considered subject to hazard when explosives are used in the vicinity 
of railroad premises, or during the driving or pulling of sheeting for any footing adjacent to a 
track, or when erecting structural steel adjacent to a track, or when performing work under, 
across or adjacent to a track, or when operations involve, swinging booms or chutes that could in 
any way come nearer then 4.6 meters (15 feet)  to the gauge line of the near rail of the track, or 
when erection or removal of staging, false work or forms fouls a track or wire line. 
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 None of the operations specified as a Hazard above shall be carried on during the approach 
or passing of a train or without permission from the Railroad's Chief Engineer and the presence 
of a railroad inspector/flagman, unless other prior arrangements have been made through the 
Railroad. 
 
9.  MINIMUM CLEARANCES 
 
During the construction of staging, false work or forms, the Contractor shall at all times maintain 
a minimum vertical clearance of 5.5 meters (18 feet) above the top of high rail and a minimum 
side clearance of 3.1 meters (10 feet) from the gauge line of the near rail where track is tangent.  
Additional side clearance must be maintained where track is on a curve.  
 
10.  WORK PLAN SUBMITTAL AND APPROVAL 
 
The Contractor shall submit in writing to the Railroad’s Chief Engineer or duly authorized 
representative, and the Departments Railroad Property Manager or his appointed representative, 
at least fourteen (14) calendar day(s) in advance of the start of the project, an outline of his plan 
for work within the Railroad right of way including contemplated method(s) of construction.  
This plan must meet with the approval of the Railroad’s Chief Engineer and the Department’s 
Railroad Property Manager in every respect.  If the Contractor contemplates the use of  “on the 
track equipment”, it should so state and obtain from the Railroad the conditions pertaining to 
such operations.  All Railroad costs included in this operation will be borne by the Contractor.  
In a like manner, any of the Contractor’s equipment or material on cars for this project shall be 
handled in conformance with existing traffic rules with all costs borne by the Contractor. 
 
Prior to submitting his Proposal, the Contractor shall have ascertained from the Railroad and 
from the Department’s Railroad Property Manager or his appointed representative, all 
information relating to its requirements and regulations and all costs in connection with 
compliance thereto. 
 
11.  EXCAVATIONS 
 
Before excavation for footings adjacent to tracks and/or within the Railroad’s  right-of-way may 
commence, whether or not also within the limits of a public highway, plans and calculations for 
such excavations, prepared by a Professional Engineer authorized to practice in Maine, shall be 
submitted to the Railroad’s Chief Engineer for review and approval.  Unless other prior 
arrangements have been made, the Railroad’s Chief Engineer shall have two (2) week(s) to 
perform such review and approval and issue a written permission to proceed with the excavation.  
No excavation shall proceed without such permission. 
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At a minimum, excavations must utilize proper bracing, shoring, sheeting or other support as 
determined by the Railroad's Chief Engineer, to support the tracks with railroad traffic.  Open 
excavation shall be suitably planked over when construction operations are not in progress, the 
location of any wires, conduits, pipes, cables or other railroad facilities below the surface of the 
ground.  Damage to any such facilities caused by the failure of the Contractor to ascertain the 
location of such facilities or by failure to use due care to avoid injury to such facilities shall be at 
the expense of the Contractor. 
 
12.  EQUIPMENT 
 
Equipment of the Contractor shall be in such condition so as to prevent failure that would cause 
delay in the operation of trains or damage to railroad facilities.  Equipment shall not be placed or 
put in operation adjacent to a track without first obtaining permission of the Railroad.  The 
Railroad agrees that such permission shall not be unreasonably withheld. 
 
13.  RAILROAD SERVICES - GENERALLY 
 
When work is to be performed within the Railroad’s right-of-way, the Railroad shall provide the 
services, equipment and materials provided in this Special Provision including, but not limited 
to, engineering, flagging, inspection, signal protection and/or relocation, and restoration or 
replacement of the Railroad’s track structure of ballast.   Further, if the Railroad's Chief Engineer 
determines that the Contractor’s operations do not comply with all of the safety requirements of 
this Special Provision and all safety requirements and directions of said Chief Engineer, the 
Railroad will employ the necessary qualified employees to protect its trains and other facilities.  
The Contractor shall pay to the Railroad the cost for performing all Railroad Services unless said 
costs are to be paid by the Department as specified in this Special Provision. 
 
14.  INSPECTION / FLAGGING 
 
The Railroad shall furnish and assign all inspectors / flaggers for general inspection purposes of 
general protection of railroad property and operations during construction as the Railroad’s 
Chief Engineer determines are necessary to preserve safety.  
 
 (a) Responsibility for Cost.  The Department will bear the cost of flagging or inspection 
(including travel time) or any combination thereof up to 140  man days of said flagging or 
inspection.  If, in the opinion of the Railroad's Chief Engineer, further services of a flagger or 
inspector will be required due to the operations of the Contractor, the services will be furnished 
and the cost thereof (salary, expenses, insurance, taxes and vacation allowance, etc.) shall be 
paid to the Railroad by the Department, and will be recovered by the Department from the 
Contractor. 
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 (b) Terms.  The minimum hours per day for the Railroad employees engaged in inspection 
flagging services shall be eight (8) hours.  Time at rates for straight time, overtime or for 
deadheading starts in accordance with established practices in effect in the territory in which the 
project is located.  Information as to these practices should be obtained from the Railroad's Chief 
Engineer. 
 
The Contractor shall notify the Railroad's Chief Engineer and the Chief Engineer of the 
Department in writing seven (7)  calendar day(s) before beginning, resuming or suspending work 
within 10.7 meters (35 feet)  of the track, so that an inspector may be provided or removed in 
accordance with the requirements of this Special Provision.  An inspector may be removed upon 
seven (7) calendar day(s) notice, but not before the inspector has worked five (5) consecutive 
days.  Failure to give notice of intent to suspend work shall be cause of charge to the Contractor 
the cost of inspection during the period when work is suspended. 
 
 (c) Estimated Cost.  The following is an estimate of the cost per day of inspection/flagging 
necessary for this project. The rates shown include all overhead charges, travel time, 
deadheading and personal expenses. 
 
Date of estimate 08/06/04. 
 
Estimated daily rate for four (4) consecutive hours Monday-Friday (straight time): $200.40 
 
Estimated daily rate for four (4) consecutive hours Saturday, Sunday, Holiday (overtime):  
$300.60 
 
Estimated rate for hours worked in excess of eight (8) hours in any one day:  $75.15/hr. 
Rates charged will be those in effect at the time of the performing the inspection/ flagging which 
may be different than the rates used at the date of the Estimate.  The Railroad agrees to notify the 
Department if rates used to calculate the above estimates change before the date of bids are 
received for this Contract.   
 
 (d) Definitions. 
 
Man day (M.D.) - eight (8) consecutive hours or any portion thereof. 
 
Overtime - Each additional hour or fraction thereof consecutive to and beyond the standard man 
day will count as 3/16 of a man day. 
 
Standard Man day - Eight (8) consecutive hour, Monday - Friday between the hours of 0700 a.m. 
to 1530 p.m , minus lunch period, from 12noon to 1230PM, unless otherwise noted and agreed to 
by all parties. 
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Travel Time - Time required by flagger and/or inspector to commute between his or her point of 
headquarters to the project site.  This time shall not be charged used in determining available 
man days. 
 
15.  OTHER CONTRACTOR RESPONSIBILITIES 

 
The restoring and resurfacing of tracks, if disturbed due to Contractor’s operations, shall be at 
the expense of the Contractor. 
 
Any other changes made or services furnished by the Railroad as a result of the Contractor will 
be at the Contractor’s expense. 
 
16.  EXTRA-CONTRACT SERVICES 
 
Temporary and permanent changes of tracks and telephone, signal and electric supply lines made 
necessary by or to clear the permanent work of the Contractor as shown on the construction 
plans and included in the Railroad force account as recollectable from the State will be made or 
caused to be made by the Railroad without expense to the Contractor. 
 
17.  INDEMNIFICATION 
 
Where work is being performed over, under, across or adjacent to Railroad premises, the 
Contractor shall defend, indemnify and save harmless the Railroad and the Maine Department of 
Transportation from and against any and all loss, cost, damage, claims, suits, demands, or 
liability for damages for personal injury including death and for damage to property, which may 
arise from or out of the operations conducted under his contract, occurring by reason of any act 
or omission of the Contractor, his agents, servants or employees, or by reason of any act or 
omission of any subcontractor, his agents, servants or employees. 
 
18.  INSURANCE 
 
In addition to any other forms of insurance or bonds required under the terms of the Contract, the 
Contractor will be required to procure and maintain, at its sole cost and expense, the following 
insurance coverages naming the Railroad as an insured. 
 
(a) Railroad Protective Liability Insurance with limits not less than $2,000,000.00   per single 
occurrence and $6,000,000.00 per aggregate total occurrences. 
 
(b) Comprehensive General Liability Insurance protecting against liability from bodily injury or 
property damage arising out of the Construction Project with limits of not less than 
$2,000,000.00 per single occurrence and $6,000,000.00 per aggregate total occurrences. 
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(c) Workers Compensation and Occupational Disease Insurance, as required by law. 
 
(d) Automobile Liability Insurance covering all motor vehicles used about or in connection with 
the Construction Project. 

 
If any part of the work is sublet, these insurance coverages shall be provided by or on behalf of 
the subcontractors to cover their operations 
 
Each policy shall carry an endorsement covering the “save harmless” clause in favor of the 
Railroad and the Maine Department of Transportation, as set forth in the paragraph, 
“Responsibility for Damage Claims”. 
 
If blasting is to be done in the vicinity of the Railroad, the insurance policies shall include such 
coverage. 
 
The policies shall be in force before any work is done on the project and shall remain in effect 
until all work required to be performed under the terms of the contract is satisfactorily completed 
as evidenced by the formal acceptance by the State and the Railroad. 
 
Before any work is done on the project, the Department of Transportation and the Railroad's 
Chief Engineer shall be furnished certificates of each policy.  Further, the original policy of the 
Comprehensive General Liability Insurance and the Railroad Protective Liability Insurance shall 
be furnished to the Railroad's Chief Engineer and a duplicate shall be furnished to the 
Department of Transportation. 
  
The policy or policies of the Railroad’s protective public liability and property damage liability 
shall be written by a Company authorized to do business in the State of Maine, and shall be 
signed by the President and Secretary of the Insurance Company and shall be countersigned by 
an authorized representative of the Company. 
 
19.  ROADWAY WORKER SAFETY REGULATION 
 
Notice to all Contractors/Subcontractors and individuals must be aware of the Federal Roadway 
Worker Safety Regulation, CFR 49, Part 214(c).  They may be required to comply with this 
regulation.  Any requirements for them to comply will be discussed at the pre-construction utility 
meeting. 
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EXHIBIT A 
ORIGINAL TO CONTRACTOR 

MDOT/RAILROAD STOP WORK ORDER 
 

Section A - Contractor  
 
� 

Town� 

 DOT Railroad Project # 
Railroad Name Location� 
 Notice #� 

DESCRIPTION OF SAFETY HAZARD/REASON FOR ORDER 
 
 
 
 
 
 

  � 
Standard Violated 
 
� 

RAC (Risk Assessment Code) 
 
                             N/R 

Railroad Official (Flagger/Inspector) Name 
 
 
Signature 

Date 

 
� 

SECTION B - ACTION TAKEN: 
 
 
 
 
 
� 

cc:  MDOT – R. E. or Inspector 
       MDOT – Utility Section 
       MDOT – Construction Division 
       Railroad – Chief Engineer 



  Town:  Kennebunk 
  Project/PIN:BR-9005(00)X 9005.00  
   8/10/04 

Ver: 12/2000 
9 of 9 

 
1. Risk Assessment.  Each identified/validated hazard shall be assigned a Risk Assessment Code (RAC) 
by the Safety Office.  The RAC represents the degree of risk associated with the deficiency and combines 
the elements of hazard severity and mishap probability.  The RAC is derived as follows: 
 
a. Hazard Severity.  The hazard severity is an assessment of the worst potential consequence:  Defined 
by degree of injury, occupational illness, or property damage, which is likely to occur as a result of a 
deficiency.  Hazard severity categories shall be assigned by roman numeral according to the following 
criteria. 

 
(1) Category I - Catastrophic:  The hazard may cause death or loss of a facility. 
 
(2) Category II - Critical:  May cause severe injury, severe occupational illness, or major property 
damage. 
 
(3) Category III -  Marginal:  May cause minor injury, minor occupational illness, or minor property 
damage. 
 
(4) Category IV - Negligible:  Probably would not affect personnel safety or health, but is nevertheless in 
violation of a NAVOSH standard. 
 
b. Mishap Probability.  The mishap probability is the probability that a hazard will result in a mishap, 
based on an assessment of such factors as location, exposure in terms of cycles or hours of operation, and 
affected population.  Mishap probability shall be assigned an Arabic letter according to the following 
criteria: 
 
(1) Sub-category A - Likely to occur immediately or within a short period of time. 
 
(2) Sub-category B - Probably will occur in time. 
 
(3) Sub-category C - May occur in time. 
 
(4) Sub-category D - Unlikely to occur. 
 
c. Risk Assessment Code.  The RAC is an expression of risk which combines the elements of hazard 
severity and mishap probability.  Using the matrix shown below, the RAC is expressed as a single Arabic 
number that can be used to help determine hazard abatement priorities. 
 

 Mishap Probability RAC 
  A B C D 1  -  Critical 

I 1 1 2 3               2  -  Serious 
II 1 2 3 4               3  -  Moderate 
III 2 3 4 5               4  -  Minor 

 
Hazard Severity 

IV 3 4 5 5               5  -  Negligible 
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SPECIAL PROVISION
SECTION 105

LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC
(NPDES)

105.8.2 Permit Requirements  This Section is revised by the addition of the following paragraph:

”The Contractor is advised that the Environmental Protection Agency has issued a final National 
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges 
from construction sites disturbing more than 2 ha [5 acres].  This permit requires:

• Storm Water Pollution Prevention Plan

• Submission of a Notification of Intent (NOI) at least 48 hours before construction 
commences

• Submission of a Notification of Termination (NOT) when a site has been finally
stabilized and all storm water discharges from construction activities are eliminated.

If the project’s land disturbances is 2 ha [5 acres] or more, the Department will prepare the 
plan and submit the NOI (and NOT).  The Contractor shall prepare plans and submit NOI’s 
(and NOT’s) for regulated construction activities beyond the project limits (e.g., borrow pits).

The Contractor shall be familiar with and comply with these regulations.”
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SPECIAL PROVISION 
SECTION 107 

PROSECUTION AND PROGRESS 
(Contract Time) 

 
The specified contract completion date is May 27, 2005 
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SPECIAL PROVISION 
SECTION 107 

Incentive/Disincentive 
 

The Contractor shall conduct his operation in such a manner that Route 35/9A may be 
closed for a period from October 12th, 2004 through November 22nd, 2004 .  The 
contractor shall maintain traffic on the detour route as indicated in the traffic control plan.  
The following restrictions are applied to the timeframe indicated in this Special 
Provision: 
 

1) A) The contractor shall be allowed to work 16 hour days Monday through Friday. 
Decibel levels of the Contractor’s Operations shall be controlled to be below 80 
decibels within the timeframes of 7 pm to 7 am. 
B) The contractor shall be allowed to work 14 hour days Saturday and Sunday.  

Decibel level of the Contractor’s Operations shall be controlled to be below  80 
decibels within the timeframes of 5 pm to 8 am.  

 Decibel Levels shall be measured by the Department’s Resident at Stations 2+90 
and 2+190 if levels appear to be outside of these limits stated. 

The contractor shall plan his work activities within these time frames and 
maintain noise levels as indicated in this Special Provision. Any delay in time 
(shutdown) caused by noise levels outside of these limits shall not be cause for delay. 

 
      2) See Special Provision 202- Removing Structures and Obstructions. During the 
Temporary Bridge Removal, MEDOT Bridge Maintenance anticipates that it will take 
seven working days to disassemble the bridge once it is placed onto the North Approach 
by the contractor. The contractor shall coordinate his work efforts during this time frame 
with the Department and hold the Department harmless of time delays during this period.   
  
 
Failure to open Route 35 to traffic by November 22nd, 2004  will result in an disincentive 
of $20,000 per calendar day for the number of calendar days the road is closed to traffic 
after November 22nd, 2004. 
 
Opening Route 35 to traffic prior to November 22nd, 2004 will result in an incentive of  
$20,000 per calendar day for the number of days the road is open to traffic before 
November 22, 2004. A maximum of $200,000 incentive will be allowed. 
 
The road closure is complete the moment the road is opened to a minimum of two 3.3 m 
travel lanes with temporary pavement for two-way traffic with one lane in each direction 
and a 1.2 m sidewalk has been provided for pedestrian use. 
 
 
 
 
 
 



 
Kennebunk-Summer Street Bridge 

Project- BR-9005(00)X  
PIN 9005.00 

 
 

SPECIAL PROVISION 
SECTION 107 

SCHEDULING OF WORK 
 
 

Replace Section 107.4.2 with the following: 
 

     The Contractor shall provide the Department with its Schedule of Work along 
with the Contractor’s bid package. The Department will review the Schedule of 
Work as part of the Supplemental Qualifications package.  The Contractor shall plan 
the Work, including the activity of Subcontractors, vendors, and suppliers, such that all 
Work will be performed in Substantial Conformity with its Schedule of Work.  The 
Schedule must include sufficient time for the Department to perform its functions as 
indicated in this Contract, including QA inspection and testing, approval of the 
Contractor’s TCP, SEWPCP and QCP, and review of Working Drawings. 
 
     At a minimum, the Schedule of Work shall include a bar chart which shows any 
Work activities with durations longer than a day, milestones, durations and finish 
and start dates of activities, and a timeline.  Milestones to be included in the schedule 
include:  (A) start of Work,   (B) beginning and ending of planned Work suspensions,   
(C) Completion of Physical Work, and   (D) Completion.  If the Contractor Plans to 
Complete the Work before the specified Completion date, the Schedule shall so indicate. 
 
     Any restrictions that affect the Schedule of Work such as paving restrictions, must be 
charted with the related activities to demonstrate that the Schedule of Work complies 
with the Contract. 
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SPECIAL PROVISION 
SECTION 107 

TIME 
(Supplemental Liquidated Damages for Fabrication Time) 

 
107.8.1 Fabrication Time. 
 
The Department has budgeted for the following amounts of continuous fabrication/shop 
inspection for certain Work components: 
 
 Element    Time   Supplemental LD 
 
1)  Precast Concrete Voided Slabs 14 Calendar days  $500 per calendar day 
 
 
The Contractor is responsible for requiring their fabricators and suppliers to produce 
these products for the Work continuously until finished, including any needed actions to 
correct unacceptable workmanship or materials.  If the Department determines that shop 
inspection beyond these times is required, then the corresponding Supplemental 
Liquidated Damages will be deducted as they occur from amounts otherwise due the 
Contractor.  The Contractor will be notified by the Department when these times begin 
and when the allotted time will expire. 
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SPECIAL PROVISION 

SECTION 202 
REMOVING STRUCTURES AND OBSTRUCTIONS 

(Removing Existing Bridge) 
 

 
 The existing temporary superstructures shall remain the property of the Department. 
 
 Prior to removing the existing temporary superstructures, the Contractor shall submit a 
lifting plan to the Engineer for approval.  The lifting plan shall be prepared by Mabey Bridge 
& Shore, 6770 Dorsey Road, Baltimore, MD 21075, Tel: (410)379-2800. 
 
 A representative from MDOT Bridge Maintenance shall be present while the 
temporary superstructures are being moved.  The Contractor shall notify Jeff Naum, MDOT 
Bridge Maintenance (624-3589) at least 48 hours prior to moving the superstructures. 
 
 The Contractor shall place the temporary superstructures within the right of way of 
Route 35 on the Northerly approach to the bridge.  The superstructures shall be placed so as 
not to interfere with any drives or entrances. 
 
 If the Contractor chooses to remove the steel decking from the temporary 
superstructures it shall be neatly stacked on a level surface on the Northerly approach within 
the right of way of Route 35.  Each layer of decking shall be separated by dunnage such that 
deck pieces may be individually loaded by a forklift. 
 
 The bridges will be disassembled and hauled off by MDOT forces.  Disassembly is 
expected to last seven days from the time the superstructures are removed.  The Contractor 
shall cooperate with MDOT crews as specified in Section 104.4.7. 
 
 The existing granite abutments shall become property of the Town.  The Contractor 
shall be responsible for transporting and unloading these pieces of granite to a site specified 
by the Town Manager – Barry Tibbetts 985-2102.  
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SPECIAL PROVISION 

SECTION 203 
Excavation and Embankment 
(Approach Work - Bridges) 

 
DESCRIPTION 

 
 This work shall consist of all approach work and structural excavation including 
Common Excavation, Common Borrow, Structural Earth Excavation, Granular Borrow, 
Aggregate Subbase Course Gravel, Hot Mix Asphalt Pavement, Bituminous Tack Coat, 
Guardrail, Bridge Transitions, Delineator Posts, Curbing, Erosion Control Blanket, Loam, 
Seed, Mulch, and Pavement Markings  in accordance with this Special Provision, the 
Standard Specifications, and in reasonable conformity with the lines and grades shown on the 
plans.  
 

MATERIALS 
 
 All materials shall meet the applicable sections of the Standard Specifications. 
  

METHOD OF MEASUREMENT 
 
 Approach Work - Bridges shall be measured by the Lump Sum complete and 
accepted. 
 
   

BASIS OF PAYMENT 
  
 Payment for Approach Work - Bridges, complete and accepted, will be made at the 
contract Lump Sum price. Which price shall be full compensation for all common and 
structural excavation, all common and granular borrow, all aggregate subbase course gravel, 
all Hot Mix Asphalt Pavement on the bridge and approaches, all bituminous tack coat, all 
guardrail, all bridge transitions, all guardrail delineator posts, all curbing, all erosion control 
blanket, all loam, all seeding, all mulch and all pavment markings, equipment, labor, tools, 
and incidentals necessary to complete the work. 
 
 
 
 Pay Item                                     Pay Unit 
 
 203.60  Approach Work - Bridges        Lump Sum 
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SPECIAL PROVISION
SECTION 203

EXCAVATION AND EMBANKMENT
(Raking Subgrade)

Description  This work shall consist of preparing existing subgrade by removal of rocks and 
boulders prior to placing the aggregate subbase course.

CONSTRUCTION REQUIREMENTS

The subgrade shall be raked to remove rocks and boulders that are larger than 150 mm [6 in] 
across in all areas where excavation is required to place the aggregate subbase course.  The 
depth of raking required is 300 mm [12 in] below the bottom of the aggregate subbase course.
Either a grader with a rake blade or a bulldozer with a rake will be used as directed by the 
Resident.

If a large boulder is encountered within the 300 mm [12 in] raking depth, increase the depth in 
the area of the boulder to 450 mm [18 in] and if the boulder moves, remove it, and if it doesn't 
move, leave it in place.

After raking, the subgrade shall be graded and compacted to accept the aggregate subbase 
course.  Compaction shall meet the requirements of Section 304 Aggregate Base and Subbase 
Course and will be accomplished by means of a vibratory roller.

.
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SPECIAL PROVISION 

SECTION 304 
AGGREGATE BASE AND SUBBASE COURSE 

(Aggregate Subbase) 
 
If the Contractor wishes to route public traffic over the completed aggregate subbase 
course, the course shall be constructed with a minimum 50 mm [2 in] surcharge above the 
design grade, except as described below.  Whenever the surcharge is used, it shall be 
constructed with material meeting the requirements of Section 703.06(b), Type D 
Aggregate.  Also, whenever, the surcharge is used, it shall be placed on all the aggregate 
subbase course subjected to public driveways, sidewalks, approach roads, or the outer 
portions of the shoulders.  Removal of the surcharge shall be followed immediately in 
succession by the fine grading of the aggregate subbase and construction of the next 
course. 
 
The furnishing, placing, maintaining, and removal of the surcharge will not be paid for 
directly, but will be considered incidental to the Aggregate Subbase Course pay item. 
 
If salvaged bituminous pavement is placed as the top layer of the aggregate subbase 
course, a surcharge is not required. 
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                                    SPECIAL PROVISION       
SECTION 403 

HOT MIX ASPHALT 

Desc. of Grad.           Item     Bit Cont.       Total        No. Of          Comp.   
Course          Design        Number      % of Mix        Thick       Layers           Notes   

Bridge Deck 
Wearing        9.5 mm       403.210 N/A            40 mm           1                1,2,4,9                                           
Base        9.5 mm         403.210        N/A            40 mm      1              1,2,4,9                                    

Mainline Travelway 
Wearing          9.5 mm          403.210 N/A            35 mm           1            1,4,9,11,17 
Base               12.5mm         403.213          N/A            40 mm           1                1,4,9,17 
Base              12.5 mm         403.213          N/A            75 mm       2/more          1,4,9,17                        

Shoulders 
Wearing          9.5 mm          403.210 N/A            35 mm           1            1,4,9,11,17 
Base              12.5 mm         403.213          N/A            40 mm       2/more          1,4,9,17                        

Sidewalks, Drives, Misc. 
Wearing         9.5 mm          403.209         N/A   50mm         2/more          1,2,3,9,13         

 
COMPLEMENTARY NOTES 

 
1.  The 403 and 409 items covered by this special provision will not be paid for directly, but shall  
      be considered included in the lump sum pay item 203.60 – Lump Sum Approach work – 
      Bridge.  All testing will be in accordance with Method “C”.  
2.  The density requirements are waived. 
3.  The design traffic level for mix placed shall be <0.3 million ESALS. 
4.  The design traffic level for mix placed shall be 0.3 to <3 million ESALS  
9.  Section 106.6 Acceptance, (2) Method C.  
11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of the  
      contractor. 
13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB           
      content of 6%, and the limits of Section 401, Table 7 (Drives and Sidewalks) for PGAB   
      content and gradation may be substituted for this item. A job mix formula shall be submitted to the  
      Department for approval. 
17. The density requirements are as per Specification 401, Method C.   

 
 

Tack Coat 
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item #409.15 shall be applied to any 
existing pavement at a rate of approximately 0.08 L/m², and on milled pavement approximately  
0.2 L/m²,  prior to placing a new course. A fog coat of emulsified asphalt shall be applied 
between shim / intermediate course and the surface course, at a rate not to exceed 0.08 L/m².    
 
Tack used between  layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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SPECIAL PROVISION 

SECTION 501 
FOUNDATION PILES 

(Driving Steel H-Beam Piles, State Supplied) 
 

DESCRIPTION 
 
 This work shall consist of driving steel H-beam piles in accordance with this Special 
Provision, the Standard Specifications, and in reasonable conformity with the lines and grades 
shown on the plans.  The total required quantity of steel H-beam piles is stockpiled at Haley 
Construction on the east side of State Route 23 in the town of Sangerville. 
 

MATERIALS 
 
 The following size and length of HP 360x174 (HP 14 x117) piles supplied by the State 
are as follows: 
 
Sangerville Stockpile Area: 
 
 42 piles @ 60 feet, plus: 
  
 One pile each at the following lengths: 
  

27’ 6” 27’ 3” 26’ 2” 
25’ 0” 24’ 7” 24’ 1” 
22’ 11” 22’ 7” 20’ 0” 
18’ 10” 18’ 8” 18’ 0” 
17’ 0” 16’ 10” 16’ 0” 
14’ 10” 14’ 5” 14’ 2” 

 
   
  

CONSTRUCTION REQUIREMENTS 
 
 Unused piles and pile cutoffs 3 meters (10 feet) or more in length will remain the 
property of the Department and will be stored at the MDOT maintenance camp in Searsport.  
All stockpiled HP 360 x 174 H-beam piles which are not used in the project shall be removed 
from the Sangerville stockpile area and hauled to the MDOT maintenance camp in Searsport.  
 
 Transporting, including loading and unloading, state supplied H-beam piles from the 
Sangerville stockpile area to the project site and hauling and unloading unused piles and pile 
cutoffs to the Searsport stockpile area shall be considered incidental to pay item 501.541 Steel 
H-beam Piles 174 kg/m, in place. 
 
 Piles may be initially set with a vibratory hammer and then driven to the required 
capacity with a power hammer in accordance with Section 501.04 of the Standard 
Specifications. 
 
 The Contractor shall use up the shorter length pile by pre-splicing a short piece to a 
full length (60’) pile.  The shorter piece shall be placed at the tip of the pile.  The length of the 
short piece shall be determined by the Engineer.   
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BASIS OF PAYMENT 
  
 Payment for Steel H-beam Piles (State supplied), complete in place and accepted, will 
be made at the contract unit price per meter under item 501.541 Steel H-beam Piles 174 kg/m, 
in place. Which price shall be full compensation for transporting material including loading 
and unloading, equipment, labor, tools, and incidentals necessary to complete the work. 
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SPECIAL PROVISION 

SECTION 502 
STRUCTURAL CONCRETE 

(QC/QA Acceptance Methods) 
 

CLASS OF 
CONCRETE 

ITEM 
NUMBER 

DESCRIPTION P METHOD 

A 502.219 Structural Concrete Abut. & Ret.Walls  B 
A 502.25 Structural Concrete Superstructure Slab  B 
A 502.31 Structural Concrete Approach Slab  B 
LP 502.49 Structural Concrete Curbs and Sidewalks  B 
LP 526.323 Texas Classic Rail  B 

     
     
     

     
 
 

P values listed above reflect the price per cubic meter (M3) for all pay adjustment 
purposes. 

 
 



Kennebunk 
9005.00 

August 11, 2004 
 

 
1 of 4 

 

SPECIAL PROVISION 
SECTION 503 

REINFORCING STEEL 
 
This Section is deleted in its entirety and replaced by the following: 
 
503.01 Description. This work shall consist of furnishing and placing reinforcement, in 
accordance with these specifications and in conformity with the plans. 
 

MATERIALS 
 
503.02 Materials. Materials shall meet the following requirements: 
 
Reinforcing Steel:  Reinforcing steel shall be deformed bars conforming to the 
requirements of ASTM A615/A615M.  Bars shall be Grade 420 [Grade 60] unless 
otherwise specified on the plans.   
 
503.03 Schedule of Material. The Contractor shall submit order lists and bending 
diagrams to the Resident for approval. No material shall be ordered until these lists have 
been approved; however, such approval shall not relieve the Contractor of full 
responsibility for the satisfactory completion of this item. 
 

CONSTRUCTION REQUIREMENTS 
 
503.04 Protection of Material. Steel reinforcement shall be stored on skids or other 
supports above the ground and protected at all times from injury and surface 
contamination. 
 
503.05 Fabrication. The inside diameter of bends for Number 16 [Number 5] bar and 
smaller stirrups and ties shall not be less than 4 times the diameter of the stirrup or tie 
bar. For all other bars up to and including Number 25 [Number 8] bar, the inside 
diameter of bend shall not be less than 6 times the diameter of the bar. For bars larger 
than Number 25 [Number 8], the inside diameter of bend shall not be less than 8 times 
the diameter of that bar. Unless otherwise specifically authorized, bars shall be bent cold. 
 
Bending tolerances shall be in conformance to that established in the latest edition of the 
"Manual of Standard Practice of the Concrete Reinforcing Steel Institute" and the 
"Detailing Manual of the American Concrete Institute". 
 
503.06 Placing and Fastening. All steel reinforcement shall be accurately placed in the 
positions shown on the plans and shall be firmly held there during the placing and setting 
of the concrete. Immediately before placing concrete, steel reinforcement shall be free 
from all foreign material which could decrease the bond between the steel and concrete. 
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Such foreign material shall include but not be limited to dirt, loose mill scale, excessive 
rust, paint, oil, bitumen and dried concrete mortar. 
 
Bars shall be fastened together at all intersections except where spacing is less than 300 
mm [1 foot] in either direction, in which case, fastening at alternate intersections of each 
bar with other bars will be permitted providing this will hold all the bars securely in 
position. This fastening may be tightly twisted wire or by tack welding when permitted 
by the Resident. All tack welding shall be in accordance with Section 504  Structural 
Steel. No tack welding for fastening or supporting reinforcing steel in areas of high 
tensile stresses will be permitted.  
 
In general, no welding will be permitted on the main reinforcing steel of superstructure 
slabs. 
 
Proper distances from the forms shall be maintained by means of stays, blocks, ties, 
hangers or other approved means. Blocks used for this purpose shall be precast portland 
cement mortar blocks of approved shape and dimensions or approved metal or plastic 
chairs. Layers of bars may be separated by precast portland cement mortar blocks or 
other approved devices. The use of pebbles, pieces of broken stone or brick, metal pipe or 
wooden blocks shall not be permitted. The placing of reinforcement as concrete 
placement progresses, without definite and secure means of holding the steel in its correct 
position, shall not be permitted except in the case of bar mats. 
 
Wire bar supports shall be coated with dielectric material for a minimum distance of 50 
mm [2 inches] from the point of contact with the reinforcing bars. Reinforcing bars used 
as support bars shall be epoxy-coated. In walls, spreader bars shall be epoxy-coated. 
 
Bars in bridge seats shall be placed so as to clear anchor bolts. 
 
When specified on the contract plans, reinforcing steel shall be anchored into drilled 
holes. 
 
The anchoring material shall be one of the products listed on the Maine Department of 
Transportation's list of Prequalified Type 3 Anchoring Materials. Installation shall be in 
conformance with the manufacturer's recommendations. 
 
At each location, existing reinforcing will be located by the Resident, where appropriate, 
to avoid drilling through existing bars. Location adjustments, if necessary, will be made 
by the Resident. 
 
Minimum embedment lengths of reinforcing bars will be determined by the Resident to 
comply with the embedment lengths determined by the anchoring material selected. The 
reinforcing steel lengths indicated in the contract plans may be cut, at the Contractor's 
option, to the determined minimum embedment lengths. 
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Reinforcement shall be inspected and approved by the Resident before any concrete is 
placed. 
 
503.07 Splicing. Reinforcing bars shall be spliced in accordance with the requirements of 
this subsection, and in the locations shown on the plans. No modifications of, or 
additions, to the splice arrangements shown on the plans shall be used without the 
Resident's prior approval. Any additional splices authorized shall be staggered as much 
as possible. All splices shall be made in a manner, and using fixtures, that will assure 
maintaining not less than 75 percent of the clear concrete cover and not less than 75 
percent of the minimum clear distance to other bars, required for the unspliced bar. 
 
Lapped splices shall be made by placing the bars in contact and wiring them together. 
 
Splices using mechanical couplers may be made by any device approved by the Resident 
and satisfying the following requirements: 
 
(a) Tension Couplers. Couplers shall be able to develop 1.25 times the theoretical yield 
strength of the spliced bar in tension. Bolted and wedge-lock type couplers will not be 
allowed. 
 
(b) Compression Couplers. Couplers shall be capable of maintaining the spliced bars in 
alignment prior to and during concrete placement. For reinforcing bars designed to act in 
compression the individual bar ends shall be within 1½ degrees of being "square" to the 
final 300 mm [12 inches] of the bar, abutting bar ends shall be in contact and the angle of 
the gap between abutting bar ends shall be 3 degrees or less. 
 
(c) Any mechanical coupler using a threaded splicer and dowel in combination, and 
requiring a lapped splice with the reinforcing bars, shall have a minimum length of lap as 
shown in the following table. 

 
METRIC UNITS     

 
Splice Type Bar Size 

Required lap in millimeters 
  #10 #13 #16 #19 #22 #25 #29 #32 #36 

(1) 
Tension 

Deformed 300 425 525 675 900 1175 1500 1900 2325

 Epoxy 
Coated 

475 625 775 1000 1350 1775 2250 2850 3475

Compression All Bars 300 375 475 575 675 750 850 950 1075
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 ENGLISH UNITS 
 

Splice Type Bar Size 
Required lap in inches 

  #3 #4 #5 #6 #7 #8 #9 #10 #11 
(1) 

Tension 
Deformed 12 17 21 27 36 47 60 76 93 

 Epoxy 
Coated 

19 25 31 40 54 71 90 114 139 

Compression All Bars 12 15 19 23 27 30 34 38 43 
 
(1) Use Tension splice unless otherwise noted on the plans. 
 
Welded splices may be made by the "Thermit" process or, with the approval of the 
Resident, by the shielded metal arc welding process or the self-shielded flux-core arc 
welding process. The latter two processes shall be used in strict conformance with the 
requirements of the latest edition of AWS D1.4 "Structural Welding Code - Welding 
Reinforcing Steel" and any applicable provisions of Supplemental Specification, Section 
504, Structural Steel (Welding). The Contractor shall submit complete details of his 
proposed method of making welded splices for the Resident's approval. 
 
503.08 Lapping.  Bar mats shall be spliced as required for the individual bars. 
 
503.09 Substitution. Substitution of different size bars shall not be permitted except with 
the written authorization of the Resident. 
 
503.10 Method of Measurement. Reinforcing steel shall be measured by the Lump Sum. 
 
503.11 Basis of Payment. The accepted quantity of reinforcing steel will be paid for at 
the contract Lump Sum price completed and accepted. 
 
Payment will not be made for any materials used to hold reinforcement in place nor for 
extra weight due to substitutions and splices made for the Contractor's convenience. 
 
When reinforcing steel is specified to be anchored into drilled holes, no additional 
payment will be made for drilling and anchoring reinforcing steel or cutting of 
reinforcing steel to embedment lengths. 
 
Payment will be made under: 
 
Pay Item                                     Pay Unit 
 
503.121  Reinforcing Steel, Fabricated and Delivered             Lump Sum 
503.131  Reinforcing Steel, Placing                      Lump Sum  
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SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

(Traffic Control) 
 

652.01 Description.  The following paragraph is added: 
 
The Contractor will be required to provide a traffic control plan to the Resident within five 
days after award.  The Contractor shall provide a Traffic Control Supervisor who will be 
responsible for providing traffic control management in compliance with the contract and the 
Manual of Uniform Traffic Control Devices (MUTCD), including supervision of personnel 
for the installation, inspection, maintenance, and removal of all traffic control devices on the 
project.  Work under this pay item will also include construction signing, channelizaton 
devices, and temporary pavement markings and removal. 
 
652.02 General. The following paragraphs are added: 
 
In addition to other TCP requirements enumerated herein, the TCP shall show all 
Construction Signs, Channelization Devices, and Temporary Traffic Signal. 
 
The TCP shall also contain the following: 
 

1.  The name, address, telephone number, other contact numbers (cellular phone, 
pager, if any) and qualifications of the Traffic Control Supervisor. 

 
2.  Traffic control treatments at lane tapers, acceleration and deceleration lanes. 
 
3.  A list of all certified flaggers to be used on the Project, together with the 

number of flaggers, which will be used for each type of operation that 
flagging is needed.  If the Contractor is using a Subcontractor, than the name 
and address of the Subcontractor may be provided instead of a list of flaggers. 

 
General Requirements.  The road shall allowed to be closed for the duration outlined in 
Special Provision 107-Prosecution of Work.  Detour routes shall be properly signed and 
shown in the Traffic Control Plan. The Department has existing signs that are in place 
that can be accounted for in the Contractor’s Traffic Control Plan.  The Contractor 
shall coordinate his development of the Detour Routes with the Departments Region 1 
Traffic Engineer and the Town.    
 
During non-closure times, the contractor shall provide a minimum of two 3.3 m wide lanes.  
Temporary lane closures with alternating traffic are allowed.  All construction work shall be 
confined to the lanes closed to traffic.  No equipment or vehicles of the Contractor, his 
Subcontractor, or employees engages in work on the contract, shall be parked or stopped on 
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lanes carrying traffic, or on lanes or shoulders adjacent to lanes carrying traffic, at any time.  
The Contractor shall keep all travel lane areas of the roadway clear at all times. 
 
 
 
Channelization.  Channelization devices include the following: 
 
 Flashing Arrow Board 
 Type I Barricade 
 Type II Barricade 
 Type III Barricade 
 Temporary Concrete Barrier Type I 
 Drums 
 Cones 
 Temporary Raised Pavement Markings 
 Temporary Pavement Markings 
 
Channelization devices shall be installed and maintained at the spacing determined by the 
MUTCD to delineate travel lanes through the project, unless otherwise specified herein.  
Temporary concrete barriers shall conform to the requirements of Section 526. 
 
Pairs of drums, or other channelization devices if approved by the Resident, shall be placed 
in the closed lane at a maximum spacing of 3 x speed (mph).  The foregoing pair of drums 
shall be in tandem with and in addition to the devices required to channelize the traffic. 
 
Approach Signs and Work Area Signs.  Signing shall be shown on the TCP.  Signs, except 
when tripod mounted shall be placed on breakaway posts. 
 
Approach signs and Work Area signs listed below, which may not be required by the 
MUTCD, are representative of the requirements of this contract.  Other sign legends will be 
required. 
 
 Lane ends Merge Right or Left 
 Right or Left Lane Ends 
 Flagger Ahead Signs 
 Single Lane Ahead 
 Shoulder Closed Ahead 
 Give ‘Em A Brake 
 
 
652.09 Flaggers.  The first paragraph is revised as follows: 
 
The Contractor shall furnish flaggers who have been trained and certified.  Training will 
consist of class and video instruction.  Courses will be reviewed by the Department and the 
Contractor will furnish the Resident a list of certified flaggers prior to the start of work. 
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652.15 Method of Measurement.  This entire Subsection is revised to read: 
 
Work zone Traffic Control, including Contractor’s Traffic Control Plan; Traffic Control 
Supervisor; furnishing, installation and maintenance of traffic control devices; and 
application and removal of temporary striping shall be measured as one lump sum for all 
work authorized and performed. 
 
Granular materials used to maintain traffic will be paid for as provided in Subsection 105.4.2 
- Use of Granular Materials. 
 
652.16 Basis of Payment.  This entire Subsection is revised to read: 
 
Work Zone Traffic Control will be paid for at the contract lump sum price.  Payment will be 
full compensation for the Traffic Control Plan; Traffic Control Supervisor; Flaggers; 
channelization devices; removing and resetting channelization devices and maintenance 
thereof; for installation and removal of temporary striping as necessary; placement and 
removal of temporary pavement, and for signs and maintenance thereof.  Payment for 
designing an attachment scheme for the temporary barriers shall be included in the in this 
item. 
 
Maintenance of signs includes: replacing devices damaged, lost, or stolen, and cleaning and 
moving as many times as necessary throughout the life of the contract, regardless whether the 
work areas or projects are geographically separated or not separated. 
 
Partial payments for Work Zone Traffic Control will be made as follows: 
 
a) After the Traffic Control Plan is submitted and approved, 25% of the amount bid for Work 
Zone Traffic Control will be paid. 
 
b) After the placement of the voided slabs, 50% of the amount bid for Work Zone Traffic 
Control will be paid. 
 
c) After the bridge is open to traffic, 75% of the amount bid for Work Zone Traffic Control 
will be paid. 
 
d) Upon completion of the entire project, 100% of the amount bid for Work Zone Traffic 
Control will be paid. 
 
There will be no payment for work done under this pay item after the expiration of contract 
time. 
 
Payment will be made under: 
 
 Pay Item         Pay Unit 
 
652.39  Work Zone Traffic Control                Lump Sum 




